PMCP

#* Baseline Scenario: CERCLA Cell Construction and Q&M *#****
Baseline by Year Report

WBS 04.11.11.04 - CERCLA Cell Construction and O&M

Incremental - Unescalated Dollars

Fiscal Year: 2006 Period: April

WBS Prior 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 To Go Total
04.11.11.04 - CERCLA Cell Construction and O&M 390500  29800|  29800| 29800  29800|  29600| 27400 25300 25100 25100 21000 1700 664900
O 11110401 - CERCLA Cell Management and 61700 5200 5200 5200 s200[ 5200 5100 5000 4900]  4900| 4400 400 112400
nlegratlon
04.11.11.04.02 - Construction of CERCLA Cell 196900 12300  12300|  12300[  12300|  12200{  12000{  1190|  11800| 11800 6100 311900
04.11.11.04.03 - Operation of CERCLA Cell 55500 5200 5200 5200 5200 5200 4900 4700 4700 4700 2400 102900
04.11.11.04.04 - Close CERCLA Cell 75600 7100 7100 7100 7100 7000 5400 3700 3700 3700 8100 1300 136900
04.11.11.04.05 - Design of CERCLA Cell 300 800
TOTAL
390500{  29800|  20800( 29800  29800| 29600 27400  25300|  25100]  25100| 21000 1700 664900

Report in Thousand Dollars

Report Printed: 07/24/2007 01:10 PM - Page 1 of 1




